COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS
AGENDA ITEM TRANSMITTAL

(1) DEPARTMENT (2) MEETING DATE (3) CONTACT/PHONE
Public Works 10/22/2013 Pete Newell, Resident Engineer

(805) 781-5281

(4) SUBJECT

Submittal of a resolution authorizing execution of notice of completion and acceptance for the
Vineyard Drive Bike Lanes from Bethel Road to Ashton Way in Templeton. District 1.

(5) RECOMMENDED ACTION

It is our recommendation that your Honorable Board adopt the attached resolution which authorizes
the execution and acceptance of a Notice of Completion for the Construction of the Vineyard Drive
Bike Lanes from Bethel Road to Ashton Way in Templeton (No. 300437).

(6) FUNDING (7) CURRENT YEAR (8) ANNUAL FINANCIAL (9) BUDGETED?
SOURCE(S) FINANCIAL IMPACT IMPACT Yes
State BTA, Road Fund Total Project Cost = $0.00

$470,050.00

(10) AGENDA PLACEMENT
{X} Consent { }Presentation { } Hearing (Time Est. __) { } Board Business (Time Est.___)

(11) EXECUTED DOCUMENTS
{X} Resolutions {} Contracts { } Ordinances {} N/A

(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) (13) BUDGET ADJUSTMENT REQUIRED?
BAR ID Number: N/A

NIA { } 4/5th's Vote Required {X} N/A

(14) LOCATION MAP | (15) BUSINESS IMPACT STATEMENT? (16) AGENDA ITEM HISTORY

Attached No { } N/A Date: 02/26/13, #22

(17) ADMINISTRATIVE OFFICE REVIEW
Nikki J. Schmidt

(18) SUPERVISOR DISTRICT(S)
District 1 -

Reference: 130CT22-C-4
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County of San Luis Obispo

TO: Board of Supervisors
FROM: Public Works
Pete Newell, Resident Engineer
VIA: Dave Flynn, Deputy Director of Public Works
DATE: 10/22/2013

SUBJECT: Submittal of a resolution authorizing execution of notice of completion and acceptance
for the Vineyard Drive Bike Lanes from Bethel Road to Ashton Way in Templeton.
District 1.

RECOMMENDATION

It is our recommendation that your Honorable Board adopt the attached resolution which authorizes
the execution and acceptance of a Notice of Completion for the Construction of the Vineyard Drive
Bike Lanes from Bethel Road to Ashton Way in Templeton (No. 300437).

DISCUSSION

Project Background Information

The Project widened a 0.6 mile portion of Vineyard Drive between Bethel Road and Ashton Way in
order to accommodate Class Il bike lanes. The project has completed the gap in bike lanes on
Vineyard Drive resulting in two miles of continuous Class Il bike lanes from Vineyard Elementary
School to the Templeton High School.

The construction included widening the paved roadway, removal of several roadside culverts, and
modification to existing roadside ditches. The work provides a wider shoulder along the North side of
Vineyard Drive to accommodate most pedestrian uses.

The project was awarded by your Board on Thursday, January 17, 2013, to the lowest responsible
bidder, G. Sosa Construction, Inc.

OTHER AGENCY INVOLVEMENT/IMPACT

Construction funding was authorized for this project through the State Bicycle Transportation Account
(BTA) which is administered by Caltrans. Various utility companies provided appropriate input and
utility relocations were coordinated. The project has been a priority for the County Bicycle Advisory
Committee and the Templeton Area Advisory Group.
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FINANCIAL CONSIDERATIONS

This project is a multi-year project budgeted in the Roads Budget at $678,000. The total project costs
are estimated at $470,050. Funding for the project will come from State Bicycle Transportation
Account (BTA) Grant and Road Funds.

A final report of actual project costs will be filed with the clerk after any and all claims, disputes and
adjustments have been resolved. We do not anticipate the final project cost to differ materially from
the current estimated total. Five percent (5%) of total contractor payments are held by the County
and released only after meeting the legal holding period after the Notice of Completion is filed.

Please see Exhibit A for an estimated cost breakdown of the project

RESULTS

By taking the recommended action, your Board will cause the legal Notice of Completion for this
construction contract to be recorded, and start the period of time during which liens can be filed by
subcontractors against the prime contractor.

c: Dave O’Halloran, Construction Engineer
File: Contract No. 300437

Reference: 130CT22-C-4

L:\CONSTRUC\OCT13\BOS\Contract 300437 NOC bd Itr.doc.PN:mac

ATTACHMENTS

1. Vicinity Map

2. Exhibit A - Project Cost Estimates

3 Resolution Authorizing Execution of Notice of Completion and Acceptance for the Construction of Vineyard Drive
Bike Lanes from Bethel Road to Ashton Way in Templeton, CA

4, Notice of Completion and Acceptance
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